


STATUS OF NATIONAL GREENING PROGRAM FOR MINES SECTOR IN REGION-V AS OF MARCH 2016

	Company Name	Target	Number of re-planted seedlings	Number of planted/donated seedlings	Equivalent additional hectares	Damaged by typhoon Glenda (has)	Damaged by Fire	Accomplishment (Has.)	Area planted todate (%)
1	Alcorn Gold Resources Corp.	8				1.6		6.4	80%
2	Trans-Asia Oil and Energy Dev't. Corp.	2.4	1,273 seedlings	10,000 propagules and 1,893 seedlings	3.8	0.48		5.72	238%
3	Uni- Dragon Mining and Dev't. Corp.	9.2				1.84		7.36	80%
4	Rapu-Rapu Polymetallic Project(RRMI/RRPI)	520.834				403.5	10	107.334	21%
5	Johson Gold Mining Corp.	16.375	1,176	1,200	2.4	3.275	3	12.5	76%
6	Albay Cement Project (GCC/IRDC)	91.77	5,042	4500	9	20		80.77	88%
7	Masbate Gold Project (FRC/PGPRC)	2,078.81	14,420	1784.35	557.76	1,292.36		1,344.21	65%
8	UBS Marketing	20.08	50	700	1.4	4.16	10.4	6.928	35%
9	Bulawan Mineral Resources Corp.	11.1	153	2,985	4.846	2.22		13.726	124%
10	Magellan Consol. Mines and Dev't. Corp.	3.63	250	2000	2.16		3.63	2.16	60%
11	Orophil Stonecraft Inc.	3			0.5	1.8		2.08	69%
12	Alfonso Mineral Res. And	30.71				6.142		24.568	80%
13	Masbate 10 Phils., Inc.	51.5	500			34		17.5	34%
14	Masbate13 Phils., Inc.	60.125				37.7		22.425	37%
15	Vicar mining Corp.	0							
16	Pargum Cons. Corp.	0		600	1.5				
17	Gou Long Mining Corp.	0							
18	East Environ Inc.	0							
19	United Paragon Mining Corporation	0							
20	Mt. Labo Exploration and Dev't. Corp	5		2454 and additional equivalent to 5.0 has.	5.17			10.17	203%
	<b>Sub Total</b>	<b>2,912.53</b>						<b>1,663.85</b>	<b>57%</b>

Prepared by:

  
**ROY A. COLLAMAR**  
 Engineer II

Noted by:

  
**CHRISTIAN O. OROPESA**  
 OIC, MSESDD