



STATUS OF NATIONAL GREENING PROGRAM FOR MINES SECTOR IN REGION-V AS OF DECEMBER 2016

Company Name	Target	Number of re-planted seedlings	Number of planted/donated seedlings	Equivalent additional hectares	Damaged by typhoon Glenda (has)	Damaged by Fire	Accomplishment (Has.)	Area planted to date (%)
1 Alcorn Gold Resources Corp.	8				1.6		6.4	80%
2 Trans-Asia Oil and Energy Dev't. Corp.	2.4	1,273 seedlings	10,000 propagules and 1,893 seedlings	3.8	0.48		5.72	238%
3 Uni- Dragon Mining and Dev't. Corp.	9.2				1.84		7.36	80%
4 Rapu-Rapu Polymetallic Project (RRMI/RRPI)	520.834				403.5	10	107.334	21%
5 Johnson Gold Mining Corp.	16.375	1,176	2,646	5.39	3.275	3	15.49	95%
6 Albay Cement Project (GCC/IRDC)	91.77	5,042	7863	16.73	20		88.5	96%
7 Masbate Gold Project (FRC/PGPRC)	2,078.81	14,420	90,034.35 and additional 60,000 propagules	557.76 and additional 70.0 has	1,292.36		1,414.20	68%
8 UBS Marketing	20.08	50	700	1.4	4.16	10.4	6.928	35%
9 Bulawan Mineral Resources Corp.	11.1	153	2,985	4.846	2.22		13.726	124%
10 Magellan Consol. Mines and Dev't. Corp.	3.63	250	2000	2		3.63	2.56	71%
11 Orophil Stonecraft Inc.	3		3	0.5	1.8		1.7	57%
12 Alfonso Mineral Res. And	30.71				6.142		24.568	80%
13 Masbate 10 Phils., Inc.	51.5	500			34		17.5	34%
14 Masbate 13 Phils., Inc.	60.125				37.7		22.425	37%
15 Vicar mining Corp.	0							
16 Pargum Cons. Corp.	0		600	1.5				
17 Gou Long Mining Corp.	0							
18 East Environ Inc.	0							
19 United Paragon Mining Corporation	0							
20 Mt. Labo Exploration and Dev't. Corp	5		2454 and additional equivalent to 5.0 has.	5.17			10.17	203%
<b>Sub Total</b>	<b>2,912.53</b>						<b>1,744.58</b>	<b>60%</b>

Prepared by:

  
**ROY A. COLAMAR**  
 Engineer III

Noted by:

  
**CHRISTIAN O. GORESA**  
 OIC, MSESDD